HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

BCT January 26, 2012

Submittal | Expected Date Agency Submittal of Comments
water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
Documents Historically Reviewed
public 11/21/2011
1 E-2 Final Proposed Plan (Public) 9/7/11 n/a comment (CDPH) 10/5/11
Draft Action Memorandum Removal of UST
2 B 113 A, IR Site 42 9/12/11 10/12/11 10/17/11 9/29/11 10/13/11 9/29/11
Draft RU C2 Pre Remedial Action (RA)
3 C Initial Characterization Work Plan 9/23/11 10/26/11 10/26/11 | 10/19/11 10/26/11 10/26/11
4 B, C Final Survey Unit 186 Project Report 9/23/11 na
Draft Pre-RA Initial Characterization Work
5 C Plan (RU C1, RU C4, RU C5) 9/28/11 10/28/11 10/25/11 | 11/3/11 11/1/11 10/26/11
6 C Draft RU C5 GWTS Completion Report 10/11/11 11/11/11 11/9/11 11/10/11 11/10/11 11/9/11
Draft Survey Unit Project Report for Survey
7 G Unit 204 9/28/11 10/28/11
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Submittal | Expected Date Agency Submittal of Comments
water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
Document Review Period Recently Completed
Final RCRA for Soil Hot Spot Location
1 B,D-1,G |B,D-1.G 10/7/11 na
Draft Final Status Survey Report,
2 B Submarine Quay Wall 10/11/11 11/11/11 11/16/11 | 11/22/11 11/28/11
3 B Draft Rad RACR 10/21/11 11/21/11 11/16/11 | 11/22/11 11/28/11
Final Final Status Survey Results Building
4 C 214 11/2/11 na
Draft Post Construction Summary Report
5 B,D-1,G |Petroleum Hydrocarbon Corrective Action 11/2/11 12/2/11 12/16/11
Final Landfill Gas Monitoring Report, July-
September 2011, Post Removal Action
6 E-2 Parcel E-2 Industrial Landfill 11/8/11 n/a
7 G Final Rad RACR 12/2/11 1/6/12 Concurrence | 12/14/11 | 12/9/11
Final Execution Plan, Revision 1, Basewide
8 | Basewide |Execution Plan 12/20/11 n/a
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

BCT January 26, 2012

Submittal | Expected Date Agency Submittal of Comments
water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
Documents Currently Under Review
Draft Final Parcel E FS Radiological
1 E Addendum 11/17/11 2/15/12 1/13/12 1/6/2012
Final Survey Unit 204 Project Report,
Parcel G Sanitary Sewer and Storm Drain
2 G Removal Project 11/18/11 n/a
3 uc-3 Draft Rad RACR 11/18/11 12/19/11 12/21/11 | 12/19/11
Draft SAP, Interim Monitoring and
4 E-2 Maintenance for Landfill Gas Control Syst. 11/21/11 12/21/11 1/13/12 1/23/12 1/20/2012
Final Radiological Removal Action
5 D-2 Completion Report, Revision 2 12/16/11 1/13/12 Concurrence 1/13/2012
Draft Final Status Survey Results, IR-04
Former Scrap Yard Site and Former
6 E Building 807 Site 12/21/11 1/20/12 1/20/12
Draft Petroleum Hydrocarbon Corrective
Action, Quarterly Monitoring Report,
7 B Second Quarter 2011 12/23/11 1/24/12
8 E-2 Draft Action Memo, TCRA for Shipshielding| 12/29/11 2/13/12
9 B Draft RACR for IR 7 and 18 1/6/12 2/21/12
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BCT January 26, 2012

Submittal | Expected Date Agency Submittal of Comments
water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
Documents for Upcoming Review (next 3 months)

Draft TCRA Work Plan for Shipshielding 30 days from Date

1 E-2 Area 1/27/12 submittal date Tentative
Date

2 B Final Rad RACR 1/31/12 concurrence Tentative
Final Pre_RA Initial Characterization Work Date

3 C Plan RU-C1, RU-C4, RU-C5 2/6/12 n/a Tentative
Date

4 C Final RU_C2 Pre RA Work Plan 2/6/12 n/a Tentative
Draft Work Plan Addendum to the Parcel E 30 days from Date

5 E Groundwater Treatability Study 2/7/12 submittal date | Tentative
Date

6 C Final RU_C5 GWTS Completion Report 2/9/12 n/a Tentative
Draft Parcel E Soil Excavation 30 days from Date

7 E Characterization Work Plan 2/10/12 submittal date Tentative
30 days from Date

8 F Draft Pier Demolition RACR 2/13/12 submittal date | Tentative
30 days from Date

9 UC-1,2 |Draft Remedial Action Work Plan 2/14/12 submittal date | Tentative
Date

10 B Final RACR for IR 7 and 18 3/9/12 n/a Tentative
30 days from Date

11 E-2 Draft Parcel E-2 ROD 3/14/12 submittal date Tentative
Draft Final Work Plan Addendum to the 15 days from Date

12 E Parcel E Groundwater Treatability Study 3/19/12 submittal date | Tentative
Draft Radiological Data Gaps Investigation 30 days from Date

13 F Tech Memo #1 3/27/12 submittal date Tentative
Draft Final Parcel E Soil Excavation 15 days from Date

14 E Characterization Work Plan 3/29/12 submittal date Tentative
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Submittal | Expected Date Agency Submittal of Comments
water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
30 days from Date
15 C,E Draft Soil Vapor Sampling Work Plan 3/30/12 submittal date | Tentative
Date
16 E-2 Final Action Memo, TCRA for Shipshielding 4/2/12 n/a Tentative
Final TCRA Work Plan for Shipshielding Date
17 E-2 Area 4/10/12 n/a Tentative
Final Parcel E Soil Excavation Date
18 E Characterization Work Plan 4/13/12 n/a Tentative
B,D-1,G, |[Revised Draft Soil Vapor Investigation 30 days from Date
19 uc-2 Tech Memo 4/13/12 submittal date | Tentative
Final Work Plan Addendum to the Parcel E Date
20 E Groundwater Treatability Study 4/24/12 n/a Tentative
* Comments deferred to other agency PCB Polychlorinated biphenyl
CAP Corrective Action Plan ROD Record of decision
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC Response to comment
EPA U.S. Environmental Protection Agency SF San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon
FS Feasibility study Water Board  San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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